DAY 2 PROGRESS REPORT

Date: 19/09/2026
Prepared by: Koushik Reddy
Project Deadline: 26th (4 days remaining)


WHAT I DID TODAY

- Moved from planning into the actual Wazuh setup.
- Installed WSL2 on Windows and configured Ubuntu 22.04.
- Installed Wazuh Manager 4.7.0 and verified that the service is running.
- Started the Elasticsearch and Dashboard setup.
- Found a memory issue with Elasticsearch and continued with the core system instead of getting stuck on it.

INSTALLATION STATUS

WSL2 / Ubuntu

- Ubuntu 22.04 installed successfully.
- User account created: aizen.
- WSL2 version: 2.7.12.0.
- Kernel: 6.18.33.2-2.



Screenshot: WSL2 installation and service verification

WAZUH MANAGER & ELASTICSEARCH

Wazuh Manager


- Wazuh Manager 4.7.0 installed successfully.
- Wazuh repository added to the system.
- Service status verified as active (running).
- Manager is listening on ports 1514 and 1515 for agent communication.

Manager technical status

- Process ID: 60218.
- Tasks running: 280.
- Memory allocated: 6.8 GB.
- Main components started: wazuh-monitord, wazuh-modulesd, wazuh-analysisd, wazuh-syscheckd, wazuh-logcollector and wazuh-remoted.

ELASTICSEARCH ISSUE

- Elasticsearch failed to start with code-exited, status=1/FAILURE.
- The issue was related to the memory available to WSL2.
- Because the project deadline is close, I decided to continue with the working Wazuh Manager instead of spending too much time on the memory issue.
- The Dashboard setup was also started and will be verified next.



Screenshot: Elasticsearch startup / memory issue

WHAT WORKED WELL

- WSL2 and Ubuntu setup completed successfully.
- Wazuh Manager is running correctly.
- System updates and package management are working normally.
- The Elasticsearch problem was identified without stopping the overall project.

WHAT I LEARNED

- WSL2 has limited resources, so memory-heavy services need extra planning.
- The Wazuh Manager is the main part of the monitoring setup.
- When a component becomes a blocker, it is better to find a practical workaround and keep the project moving.